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Troost at 27th North 15 * 11/25/09 ’ ¥ Troost at 27th North
Site Demolition 2 11/25/09 Site Demolition
Site Electrical 3 11/27/09 MY Site Electrical
Station Marker 1 12/02/09 MK Station Marker
Station Shelter Foundation 3 12/03/09 Ay Station Shelter Foundation
Saw cutting 1 12/08/09 X Saw cutting
Sandblasting 5 12/09/09 MK Sandblasting
Troost at 27th South 15 * 12/08/09 ¥ ¥ Troost at 27th South
Site Demolition 2 12/08/09 Al Site Demolition
Site Electrical 3 12/10/09 A Site Electrical
Station Marker 1 12/15/09 M Station Marker
Station Shelter Foundation 3 12/16/09 AKX Station Shelter Foundation
Saw cutting 1.12/21/09 M Saw cutting
Sandblasting 5 12/22/09 ARy Sandblasting
25th at Cambell North 15* 12/21/09 ¥———— ¥ 25th at Cambell North
Site Demolition 2 12/21/09 A Site Demolition
Site Electrical 3 12/23/09 AP Site Electrical
Station Marker 1 12/28/09 MK Station Marker
Station Shelter Foundation 3 12/29/09 AP Station Shelter Foundation
Saw cutting 1 01/01/10 M Saw cutting
Sandblasting 5 01/04/10 AW Sandblasting
25th at Cambell South 15 * 01/01/10 ¥ ¥ 25th at Cambell South
Site Demolition 2 01/01/10 AWK Site Demolition
Site Electrical 3 01/05/10 AP Site Electrical
Station Marker 1 .01/08/10 AKX Station Marker
Station Shelter Foundation 3 0171110 MK Station Shelter Foundation
Saw cutting 1 01/14/10 A& Saw cutting
Sandblasting 5 01/15/10 Ay Sandblasting
Charlotte at 23rd 15* 01/22/10 ¥ ¥ Charlotte at 23rd
Site Demolition 2 01/22/10 A Site Demolition
Site Electrical 3 01/26/10 AKX Site Electrical
Startdate  11/25/09 1200AM ' ) /. Early start point
Finish date  05/24/10 5:00PM v Early finish point
Data date 11/25/09 12:00AM I Early bar
Run date 11/25/09 2:00PM A 4 Late finish point
Page number 1A I Total float bar
LEATH AND SONS, INC. Lol Eff’_gfelss bar
TROOST AVENUE BRT (NORTH) B o
Progress point
Critical point

Summary point
Start milestone point
Finish milestone point

Sodrr

© Primavera Systems, Inc.



Description

Station Marker

Station Shelter Foundation
Saw cutting

Sandblasting

Holmes at 23rd
Site Demolition
Site Electrical
Station Marker
Station Shelter Foundation
Saw cutting
Sandblasting

Charlotte at 18th
Site Demolition
Site Electrical
Station Marker
Station Shelter Foundation
Saw cutting
Sandblasting
Holmes at 18th
Site Demolition
Site Electrical
Station Marker
Station Shelter Foundation
Saw cutting
Sandblasting
12th at Locust
Site Demolition
Site Electrical
Station Marker
Station Shelter Foundation
Saw cutting

Start date 11/25/09 12:00AM
Finish date  05/24/10 5:00PM
Data date 11/25/09 12:00AM
Run date 11/25/09 2:00PM
Page number 2A
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01/29/10
102/01/10
02/04/10
02/05/10
02/04/10
02/04/10
02/08/10
02/11/10
02/12/10
02/17/10
02/18/10

02/17/10
02/17/10
02/19/10
02/24/10
02/25/10
03/02/10
03/03/10

03/02/10
03/02/10
03/04/10
03/09/10
03/10/10
03/15/10
03/16/10

03/15/10
03/15/10
03/17/10

03/22/10
03/23/10
03/26/10

A Station Marker
AWK Station Shelter Foundation
X Saw cutting
A=y Sandblasting
$—— % Holmes at 23rd

AKX Site Demolition
ARK Site Electrical
M Station Marker
Mg Station Shelter Foundation
M Saw cutting
ARy Sandblasting
$——% Charlotte at 18th
X Site Demolition
MY Site Electrical
MK Station Marker
Ay Station Shelter Foundation
MK Saw cutting
Ammmy Sandblasting
¥——— % Holmes at 18th

MK Site Demolition
Ag Site Electrical
MK Station Marker
AP Station Shelter Foundation
MK Saw cutting
Ay Sandblasting
¥—%¥ 12th at Locust
A Site Demolition
A Site Electrical
MK Station Marker
AP Station Shelter Foundation
A Saw cutting
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(051 Early bar
¥ Late finish point
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Sandblasting 1 03/29/10
12th at Grand 15 * 03/26/10
Site Demolition 2 03/26/10
Site Electrical 3 03/30/10
Station Marker 1 04/02/10
Station Shelter Foundation 3 04/05/10
Saw cutting 1 04/08/10
Sandblasting 5 04/09/10
10th at Main 15 * 04/08/10
Site Demolition 2 04/08/10
Site Electrical 3 04/12/10
Station Marker 1 04/15/10
Station Shelter Foundation 3 04/16/10
Saw cutting 1 04/21/10
Sandblasting 5 04/22/10
11th at Grand 15* 04/21/10
Site Demolition 2 04/21/10
Site Electrical 3 04/23/10
Station Marker 1 04/28/10
Station Shelter Foundation 3 04/29/10
Saw cutting 1 05/04/10
Sandblasting 5 05/05/10
13th at locust 15 * 05/04/10
Site Demolition 2 05/04/10
Site Electrical 3 05/06/10
Station Marker 1 05/11/10
Station Shelter Foundation 3 05/12/10
Saw cutting 1 05/17/10
Sandblasting 5 05/18/10
Start date 11/25/09 12:00AM
Finish date 05/24/10 5:00PM
Data date 11/25/09 12:00AM
Run date 11/25/09 2:00PM
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M Sandblasting

¥ 12th at Grand

A=K Site Demolition

AWK Site Electrical

M Station Marker

A Station Shelter Foundation
M Saw cutting
AmmmE Sandblasting
$——% 10th at Main

MK Site Demolition
MK Site Electrical
MK Station Marker
ARy Station Shelter Foundation
M Saw cutting
Ay Sandblasting
$——9 11th at Grand

A Site Demolition
M=y Site Electrical
AKX Station Marker
A=Y Station Shelter Foundation
A Saw cutting
Ay Sandblasting
¥——¥ 13th at locust
Al Site Demolition
A=Y Site Electrical
X Station Marker
AP Station Shelter Foundation
AKX Saw cutting
AERg Sandblasting

A

/ Early start point
Early finish point

[ Early bar

¥ Late finish point

B Total float bar

I Progress bar

B Critical bar

Summary bar
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Critical point

Summary point
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